COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 12/ 2021

ESTI MATE SUMVARY 13:56: 21
CONTI D C22023R ESTI MATE NO. 0004 PROG SPEC YR: 2005
PCN: 22023R- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 69.5 DAYS TIVE ALLOW 140 WORK DAYS
Rl CURB RAMPS - PH 3 PERCENT TIME:  49.64 ORI G TI ME ALLON 140 WORK DAYS
PRQJECT NO. C R100- 288
RL CURB RAMPS - PH 3
NAME OF ROAD:
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
JALI SCO | NTERNATI ONAL, | NC. PAY PERI OD ENDI NG 07/ 31/ 2021 DATE TI ME STARTED 04/12/2021
6663 COLORADO BLVD. DATE LET 09/ 03/ 2020 DATE WORK BEGAN  04/12/2021
DATE AWARDED 09/09/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/28/2020 DATE ACCEPTED
COWMERCE CI TY CO 80022  (303)287-8905 DATE NOTI CE TO PROCEED 04/ 12/ 2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 2, 255, 036. 40 PARTI Cl PATI NG $ 0. 00 $ 0.00
AWARD PRQJECT AMI: $ 2,184, 937.00 NON- PARTI C PATI NG 792, 542. 91 239, 566. 84
PERCENT COMPLETE: 35. 159% TOTAL EARNI NGS 792, 542. 91 239, 566. 84
FUNDS AVAI LABLE: $ 1,462, 493.49 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 792, 542. 91 239, 566. 84
TOTAL CLAI M5 $ 0.00 RETAI NAGE -21,796. 29 -6, 857. 01
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 770, 746. 62 232, 709. 83
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 770, 746. 62 232, 709. 83
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 232, 709. 83

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22023R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22023R-BI D ESTI MATE RUN 08/ 12/ 2021
PRQJECT: C R100- 288 ESTI MATE NO 0004 13:56: 21
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 Renoval of Sidewal k 3, 636. 000 1, 107. 000
SY 434. 000 17, 360. 00
40. 00000 1, 541. 000 61, 640. 00
0010 202-00203 Renoval of Curb and CGutter 5, 026. 000 1, 486. 000
LF 738. 000 16, 974. 00
23. 00000 2,224.000 51, 152. 00
0015 202-00210 Renoval of Concrete Pavenent 81. 000 22.000
Sy 0. 000 0.00
50. 00000 22. 000 1, 100. 00
0020 202-00220 Renoval of Asphalt Mat 1,117. 000 256. 000
5% 128. 000 3, 840. 00
30. 00000 384. 000 11, 520. 00
0025 202-00250 Renopval of Pavenment Marking 1, 673. 000 0. 000
SF 0. 000 0.00
2.00000 0. 000 0.00
0030 202-00827 Renoval of Pull Box 106. 000 28. 000
EACH 13. 000 5, 005. 00
385. 00000 41. 000 15, 785. 00
0035 202-00860 Renoval of Pedestrian Push Button 30. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0.00
0040 202-04005 Cl ean Val ve Box 15. 000 0. 000
EACH 2.000 106. 00
53. 00000 2.000 106. 00
0045 202-04010 Clean Inlet 67.000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0.00
0050 203-00050 Unsui table Materi al 500. 000 6. 000
cY 0. 000 0.00
30. 00000 6. 000 180. 00
0055 203-01590 Front End Loader (Rubber Tire) 20. 000 0. 000
HOUR 0. 000 0. 00

110. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 203-01622

0061 203-01597

0065 208- 00090

0070 210-00065

0075 210-00090

0080 210-00810

0085 210-00858

0090 210-00860

0095 210-01000

0100 210-02510

0105 210-04010

C22023R
22023R-BI D
C R100- 288
| TEM
DESCRI PTI ON

Sweeping (Wth Pickup Broom

Pot hol i ng

Erosi on Control (Curb Ranp)

Reset Mnunent (Type 3A)

Reset Del i neator

Reset Ground Sign

Reset Pedestal Pole

Reset Pedestrian Push Button

Reset Fence

Rel ay Sprinkler System

Adj ust Manhol e

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50. 000
HOUR
145. 00000
154. 750
HOUR
214. 94000
203. 000
EACH
295. 00000
9. 000
EACH
1, 550. 00000
3. 000
EACH
24. 00000
31. 000
EACH
260. 00000
3. 000
EACH
4,300. 00000
3. 000
EACH
655. 00000
54. 000
LF
32. 00000
1. 000
LS
5, 300. 00000
6. 000
EACH

605. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

125. 750
29. 000
154. 750

33. 000
28. 000
61. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

8. 000
10. 000
18. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

54. 000
0. 000
54. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000
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ESTI MATE RUN 08/ 12/ 2021

6, 233

8, 260

2,600

1, 310

.00

26

00

.00

.00

00

.00

00

.00

.00

.00

13:56: 21

AMOUNT

33, 261.

17,995

24

4,680

1,310

1,728

605

.00

96

00

.00

00

00

.00

00

00

.00

00



CONTI D:

PREV QTY/

CAT NO0200

0110 210-04020

0115 210- 04050

0120 212-00050

0125 213-00008

0130 213-00067

0135 213-00070

0140 213-00470

0145 240- 00000

0150 240-00010

0155 304- 06000

0160 403-00720

ROADWAY

C22023R
22023R-BI D
C R100- 288
| TEM
DESCRI PTI ON
Modi fy Inlet

Adj ust Val ve Box

Sod

Mil chi ng (Wbod Chi p)

Rock Miul ch (Weed Free)

Landscape Weed Barrier Fabric

Metal Landscape Border (1/4x5 Inch)

W ldlife Biol ogist

Renoval of Nests

Aggregat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
5, 700. 00000
15. 000
EACH
445. 00000
300. 000
SF
1. 00000
100. 000
CF
3. 00000
200. 000
SF
10. 00000
200. 000
sy
7. 50000
150. 000
LF
6. 50000
40. 000
HOUR
78. 00000
40. 000
HOUR
74. 00000
1, 363. 000
TON
37. 00000
507. 000
TON

310. 00000

QrY TH'S PERI OD
QTY TO DATE

18.
. 000
18.

89.
51.
. 020

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

480
540

. 710
. 860
.570
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ESTI MATE RUN 08/ 12/ 2021

890.

1, 906.

14, 526.

.00

.00

.00

.00

.00

.00

.00

.00

98

60

13:56: 21

AMOUNT

1, 335.

180.

5, 217.

43, 886.

.00

00

.00

.00

00

.00

.00

.00

.00

74

70



CONTI D: C22023R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22023R-BI D ESTI MATE RUN 08/ 12/ 2021
PRQJECT: C R100- 288 ESTI MATE NO. 0004 13:56: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0165 412-00600 Concrete Pavenent (6 Inch) 97. 000 9. 000
SY 0. 000 0. 00
78. 00000 9. 000 702. 00
0170 412-01120 Concrete Pavenent (11 Inch) (Fast Track) 300. 000 0. 000
5% 0. 000 0. 00
115. 00000 0. 000 0.00
0175 607-11525  Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
2.80000 0. 000 0. 00
0180 608-00000 Concrete Sidewal k 2, 130. 000 615. 000
SY 281. 000 19, 670. 00
70. 00000 896. 000 62, 720. 00
0185 608-00010 Concrete Curb Ranp 3, 196. 000 701. 000
Sy 314. 000 42,390. 00
135. 00000 1, 015. 000 137, 025. 00
0190 608-00015 Det ect abl e War ni ngs 114. 000 0. 000
SF 0. 000 0. 00
55. 00000 0. 000 0. 00
0195 609-20010 Curb Type 2 (Section B) 244.000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
0200 609-21010 Curb and Gutter Type 2 (Section |-B) 250. 000 99. 000
LF 14. 000 476. 00
34.00000 113. 000 3,842.00
0205 609-21020 Curb and Gutter Type 2 (Section |I-B) 2, 395. 000 597. 000
LF 471. 000 17, 898. 00
38. 00000 1, 068. 000 40, 584. 00
0210 609-21021 Curb and Gutter Type 2 (Section I1-M 102. 000 0. 000
LF 0. 000 0. 00
49. 00000 0. 000 0. 00
0215 609-24006 Cutter Type 2 (6 Foot) 7.000 0. 000
LF 0. 000 0. 00

50. 00000 0. 000 0. 00



CONTI D: C22023R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22023R-BI D ESTI MATE RUN 08/ 12/ 2021
PRQJECT: C R100- 288 ESTI MATE NO. 0004 13:56: 21
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 612-00001 Del i neator (Type I) 20. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0225 612-00002 Del i neator (Type I1) 5. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0.00
0230 612-00003  Delineator (Type III) 5. 000 0. 000
EACH 0. 000 0. 00
27.00000 0. 000 0. 00
0235 613-07001 Type One Pull Box 42.000 6. 000
EACH 3. 000 3, 600. 00
1, 200. 00000 9. 000 10, 800. 00
0240 613-07002 Type Two Pull Box 25. 000 15. 000
EACH 9. 000 11, 700. 00
1, 300. 00000 24.000 31, 200. 00
0245 613-07003 Type Three Pull Box 24.000 8. 000
EACH 1. 000 1, 650. 00
1, 650. 00000 9. 000 14, 850. 00
0250 613-07004 Type Four Pull Box 15. 000 0. 000
EACH 0. 000 0. 00
2, 450. 00000 0. 000 0. 00
0255 613-07005 Type Five Pull Box 2.000 0. 000
EACH 0. 000 0. 00
4, 585. 00000 0. 000 0.00
0260 614-72863 Pedestrian Push Button Post Assenbly 26. 000 0. 000
EACH 2.000 6, 990. 00
3, 495. 00000 2.000 6, 990. 00
0265 625-00001 Construction Surveying (Hourly) 40. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0. 00
0270 626-00000  Mbbilization 1. 000 0.500
LS 0.100 11, 000. 00

110, 000. 00000 0. 600 66, 000. 00



CONTI D

CAT NO0200

0275

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

626-01113

627-30410

630- 00000

630- 00007

630- 00012

630- 80335

630- 80340

630- 80341

630- 80342

630- 80355

630- 80357

C22023R
22023R-BI D
C R100- 288
| TEM
DESCRI PTI ON

ROADWAY

Public Infornmation Managenent (Tier

Preformed Thernopl astic Pavenent

Li ne)

Fl aggi ng

Traffic Control

I nspection

Traffic Control Managenent

COLORADO DEPARTMENT OF TRANSPORTATI ON

Mar ki ng ( Xwal k- St op

Barricade (Type 3 MA) (Tenporary)

Pedestrian Barricade (ADA)

Construction Traffic Sign (Panel

Construction Traffic Sign (Panel

Portabl e Message Sign Panel

Advance Warning Fl ashing or Sequencing Arrow Panel

Type)

Si ze A)

Si ze B)

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
180. 000
DAY
91. 00000
2, 924. 000
SF
12. 50000
3, 000. 000
HOUR
30. 00000
56. 000
DAY
120. 00000
140. 000
DAY
525. 00000
8. 000
EACH
140. 00000
600. 000
LF
37. 00000
98. 000
EACH
8. 00000
33.000
EACH
120. 00000
4. 000
EACH
8, 900. 00000
(B 6. 000
EACH

1, 650. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

57. 000
31. 000
88. 000

0. 000
0. 000
0. 000

1,977.500
953. 000
2,930. 500

21.000
8. 000
29. 000

55. 000
24.000
79. 000

1. 000
1.500
2.500

130. 500
0. 000
130. 500

16. 000
0. 000
16. 000

13. 500
0. 000
13. 500

1.500
0. 000
1.500

1.500
0. 000
1.500
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2, 821.

28, 590

960.

12,600

210

00

.00

00

00

00

.00

.00

.00

.00

.00

13:56: 21

AMOUNT

8,008

87,915

3,480

41, 475

350.

4,828

1,088

1,620

13, 350

2,475

00

.00

00

00

00

00

50

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0330 630-80360

0335

630- 80363

0340

630- 80380

0345

630- 80393

0350

630- 85041

0355

700- 70010

0360

700- 70016

0365

700-70111

0370

700- 70310

0375 700-70380

C22023R
22023R-BI D
C R100- 288
| TEM
DESCRI PTI ON

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Traffic Cone

Panel s

St ackabl e Verti cal

Mobi | e Attenuator

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust ment

Project First Program

F/ A Landscapi ng

F/ A Erosion Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

200. 000

EACH
44. 00000
8. 000

EACH
87. 00000
400. 000

EACH
10. 00000
76. 000

EACH
23. 00000
50. 000

DAY
335. 00000
20, 817. 420

FA
1. 00000
0.010

FA
1. 00000
5, 000. 000

FA
1. 00000
5, 000. 000

FA
1. 00000
5, 000. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

66. 000
0. 000
66. 000

38. 000
0. 000
38. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:56: 21

AMOUNT

660.

874.

.00

.00

00

00

.00

.00

.00

.00

.00

.00



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

CONTI D: C22023R
PCN: 22023R-BI D ESTI MATE RUN 08/ 12/ 2021
PRQIECT: C R100- 288 ESTI MATE NO 0004 13:56: 21
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADVWAY
0376 900-00006 Added Item (Dollar)/ Concrete pay reduction 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $ 2, 255,036.40$ 239,566.84%  792,542.91

PRQJECT TOTAL CURRENT AMI $ 2, 255, 036.40$% 239,566.84%  792,542.91



